
Storm Drainage Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood proofing of house at 10034 Wheatfield Court.Project Description
10034 Wheatfield CourtProject Name

Z00018/(Z140)Project Number/Subproject Number

308

140

Four of 5 easements acquired. LAD staff forwarded the appraised cost estimate to City of
Fairfax Attorney on July 25, 2003. The City and Developer are in the process of litigation and
the one remaining easement has not been acquired to date.  Bid opening date subject to change
based on easement acquisition. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2004Project Complete (Estimated)
Construction Award (Actual) 11/24/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Modification to storm sewer - 10722 Burr Oak WayProject Description
Burr Oak WayProject Name

Z00018/(Z124)Project Number/Subproject Number

308

110

Design in-house.  NTP with construction was given to the Annual Contractor on 11/24/03;
project is under construction, 80% complete.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 1,560

Total Project Estimate ($K)

Rehabilitate emergency spillwayProject Description
Dam Site #2Project Name

PC0102Project Number/Subproject Number

308

1,610

Funded for study only; preliminary analysis of dam and emergency spillway study are
complete; Meeting held with Supervisor Bulova's office on 1/14/03.  Package for federal
assistance with NRCS submitted 8/8/03 and is scheduled for planning either in FY 05 or FY
06.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2005Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Dredging of Lake Accotink and structural renovation of damProject Description
Lake Accotink DamProject Name

475098Project Number/Subproject Number

308

6,150

1.  Phase II (final design plan for dredging and spoil disposal) design contract approved on
1/28/02.  Construction bid was received and opened on 12/2/03. There was only one bidder.
The base bid was 50% above the engineer's estimate.  A meeting is scheduled for 12/18/03
between the single-bidding contractor, the consulting engineering firm and Construction
Management Division to reconcile the apparent difference between the engineer's estimate and
contractor's bid.

2.  (Dam Rehabilitation): Final plans received from consultant 2/03. The construction of dam
repair contract was expected to commence in Winter 2003 in conjunction with dredging
operation, however FCPA staff has decided to hold off bidding for this phase of project until
after the award of dredging  contract.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 1,284

Total Project Estimate ($K)

Rehabilitate emergency spillwayProject Description
Woodglen Lake, Dam site # 3Project Name

N00096/(DM03)Project Number/Subproject Number

308

1,360

Funded for study only; preliminary analysis of dam and emergency spillway study are
complete; Meeting held with Supervisor Bulova's office on 1/14/03.  Package for federal
assistance with NRCS submitted 8/8/03 and is scheduled for planning assistance in FY 05 or
06.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 1,200

Total Project Estimate ($K)

Rehabilitate emergency spillwayProject Description
Dam Site #4Project Name

PC0104Project Number/Subproject Number

316

1,400

Funded for design; preliminary analysis of dam and emergency spillway study are complete;
Meeting held with Supervisor Bulova's office on 1/14/03.  Meeting with NRCS staff was held
on 6/18; NRCS will initiate rehabilitation planning work in 1/04 and construction of
rehabilitation work expected to commence during FY 06.  Package for federal assistance with
NRCS was approved on 9/6/03.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K) 125

Total Project Estimate ($K)

Design and construction of a 40 space expansion to the existing Burke
Centre VRE Station Parking Lot

Project Description
VRE Interim Parking Lot Expansion at Burke Centre VRE StationProject Name

009452Project Number/Subproject Number

300

175

In preliminary design.  Submission to OSDS as a minor site plan made 9/24/03.  Returned
9/29/03.  Resubmitted 10/17/03.  SWM waiver approved.  BMP waiver was denied.
Addressing BMP issues.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Additional right turn lane from southbound Roberts Road to Braddock
Road

Project Description
Roberts Road/ Braddock RoadProject Name

64237Project Number/Subproject Number

304

370

Final plans forwarded to VDOT on 11/24/03.  Pre-final signal plans forwarded to VDOT on
11/24/03.  UFI held on 12/04/03.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K) 150

Total Project Estimate ($K)

Design and construction of a 20 space parking lot at the cul-de-sac of
Premier Court

Project Description
VRE Interim Parking Lot at Premier Court for the Burke Centre VRE StationProject Name

009452Project Number/Subproject Number

MIS

200

Preliminary design distributed for review 6/25/03.  Comments were received 8/7/03.  Final
design is in progress.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2004Project Complete (Estimated)
Construction Award (Actual) 01/06/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

6,500 LF walkwayProject Description
Long Branch Stream ValleyProject Name

W00100/(W105)Project Number/Subproject Number

307

434

Design & construction by FCPA (Jenny Pate); construction 98% complete.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K) 58

Total Project Estimate ($K)

700 LF 4' sidewalkProject Description
Olley Lane @ Braddock RoadProject Name

W00100/(W108)Project Number/Subproject Number

307

70

Site survey complete; project placed on hold due to reassignment of funds to other Braddock
District walkway projects. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Land AcquisitionCurrent Status

Future Funding ($K) 189

Total Project Estimate ($K)

1,700 LF 6' asphalt trailProject Description
Roberts Road @ GMUProject Name

W00100/(W109)Project Number/Subproject Number

307

275

Project funded for design and land acquisition being implemented using a "team approach";
design by annual  consultant 95% complete; LAD authorized 6/2/03 to acquire 1-easement
(GMU Board has approved agreement and forwarded to Richmond for final
approval/processing); coordinating with proposed Roberts Road/Braddock Road intersection
improvements.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

315 LF 4' concrete walkwayProject Description
Terra Center Elementary WalkwayProject Name

W00100/(W110)Project Number/Subproject Number

307

16

Project schedule assumes no easement acquisition will be required; preliminary design
coordinated with the Homeowners Association; final design in progress. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 8,800

Total Project Estimate ($K)

22,000 SF Community Library at 5935 Fred's Oak Road, Burke, VAProject Description
Burke Centre Community LibraryProject Name

004838Project Number/Subproject Number

302

11,200

Contract has been authorized for partial design.  Programming, Conceptual Design, and
Schematic Design are complete.  Design development phase is in progress.  Demolition of
existing residential structures is complete, except for the stable.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Braddock District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Fall  2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

930 SF Addition at 6000 Fred's Oak Road, Burke, VAProject Description
Wastewater Collection - Building #7 ModificationsProject Name

X000905Project Number/Subproject Number

402

275

Plans are complete and bid opening was held on 11/25/03.  The construction contract is being
processed for award.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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